WWTU Project Payments

CONTRACT AMOUNT

PAYMENTS

% CONTRACT PAID

~ As of April 5, 2016

e Original Change Orders Current Paid To Date | Payment Request | Total
SRF PROJECTS:
|
!
Northside Regional Lift Station and Force Mains e : B
City of West Lafayette (Reimbursements-Greeley,Krohn) $  422,158.00 % 422,158.00
kkkkkkk ‘Bingham Greenebaum Doll ~ $ 37,364.00 _'$  37,364.00
O.W. Krohn & Associates $ . 8079.00 'S 9,079.00
Brown Equipment Co. $  155,000.00  $ -1 3 155,000.00
| |Jack Doheny Supplies $  338,859.00 '$  338859.00
Design: {Greeley & Hansen) $ 344,300.00 | $§ 17,000.00 | §  361,300.00 { $ 25,176.00 | § - 8 25,176.00 118.43%
Construction Engineering: (Greeley & Hansen) $ 508,300.00 . $ 198500.00 | $ 706,800.00 % 62122500 9% - % 621,225.00 87.89%
Construction: (RL Turner Corp) - $ 2,793,000.00 $ 2793,000.00|$ 2,143,453.00 | % - % 2143,453.00 76.74%
Construction Retainage: (Stock Yards Bank & Trust) $ 238,162.00 | $ - 8 238,162.00
Repay SRF for nen-SRF items billed by Turner $  (168,200.00) $ - |'§  (168,200.00);
| 2012 SRF LOAN $ 4,200,000.00 | $ 3,822,276.00 | $ - $ 3,822,276.00 91.01%
Design: (Greeley & Hansen) . $ 34430000 $ 17,000.00 ' $§ 361,300.00]1%  402,699.43 $ 402,699.43 111.46%
Vectren Utility Holdings $ 2369073 1 % - $ 23,690.73
Duke Energy - $ 8,306.98 | $ - $ 8,306.98
Huston Electric $ 3491000 | % - $ 34,910.00
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 | $ 361,300.00 | $ 469,607.14 | § - $ 469,607.14 | reimb to City by SFR
Sheraton and Fairway Knolls Lift Station Improvements -
City of West Lafayette (Reimbursement-Greeley & Hansen) $ 177,493.00 $ 177,493.00
City of West Lafayette (Reimbursement-Krohn & Assoc.) $ 4,600.00 $ 4,600.00
City of West Lafayette (Reimbursement-Bose, McKinney Evans) $ 10,000.00 $ 10,000.00
| |Bingham Greenebaum Doll $ 3,723.00 $ ~3,723.00
O.W. Krohn & Associates ¢} $ 13,087.00 $ 13,087.00
Bose McKinney & Evans $ 20,000.00 $ 20,000.00
Withered Burns, LLP $ 1,850.00 $ 1,850.00
Construction Inspection: (Wessler Engineering) $ 148,000.00 $ 148,000.00 | $ 103,756.00 $ 103,756.00 70.11%
Constructon Engineering: (Greeley & Hansen) $ 308,000.00 $ 308,000.00 { $ 120,346.00 | $ - $ 120,346.00 39.07%
| |Construction: (Bowen Engineering) $ 2,115,000.00 | $§ 54,000.00|$ 2,169,000.00 | $ 1,846,728.00 | § - $ 1.846,728.00 85.14%
Construction Retainage: (Bank of New York Mellon) $ 197,271.00 | $ - $ 197,271.00
Vectren Utility Holdings $ 36,414.00 | $ - $ 36,414.00
Wintek Corp - $14,800 request rescinded by City of West Lafayette | $ - $ - $ -
- 2014 SRF LOAN $ 2,610,000.00 | $ 2,535,268.00 | § - |$ 2,535,268.00 97.14%
Preliminary Engineering; (Greeley & Hansen) $ 177,500.00 $ 177,500.00 | $ 177493.37 | § - $ 177,493.37 100.00%
Phase 3 Power: (Duke Energy) $ 12,835.04 $ 12,835.04 | § 12,835.04 | § - $ 12,835.04 100.00%
| |Bose McKinney & Evans | $ 1000000 % - $ 10,000.00
Fiber Construction: (Wintek Corp.) $ 13,600.00 | $ - $ 13,600.00
IMPROVEMENT FUND $ 190,335.04 | $ - $ 190,335.04|$ 21392841 % - $ 213,928.41 | reimb to City by SFR
S S _ S R
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WWTU Project Payments

As of April 5, 2016 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
- Qriginal l Change Orders | Current Paid To Date | Payment Request | Total
CAPITAL IMPROVEMENT PLAN PROJECTS: I B )
Wet Weather Facility Improvements (LTCP) i ]
___Engineering Study: (Wessler & Associates) $ 14,200.00 | i$ 1420000 % 14,200.00 : i $ 14,200.00 100.00% B
‘Design: (Wessler & Associates) $ 52,200.00 ; '$ 52,200.00 | $ 52,200.00 | § -5 52,200.00 ~100.00%

_.Permit: (Wessler & Associates) $ 4,000.00 $ 4,000.00 | § 4,567.00 | $ - 13 4,567.00 114.18%
"Construction: (Layne Heavy Civil, inc.) § 44351000 |§ 12,099351$ 455609.35|§ 43546140 $ - 1§ 435461.40 95.58% |
-Construction Retainage: (Lafayette Bank & Trust) - $ 20,147.95 | R 20,147.95

- IMPROVEMENT FUND s 51391000 | § 12,009.35 | §  526,009.35 | $  526,576.35 - |$ 526,576.35
Cumberland Ave Sanitary Sewer Extension . e
~'Design Study: (Greeley & Hansen) ['1s 25,000.00 $ 25,00000 1§  24,035.65 ' $ 24,035.65 96.14% i
| Preliminary Engineering: (Greeley & Hansen) $ 187,500.00 $ 12422700 $ 311,72700|$ 31106321 $ 64052 $  311,703.73 | 99.99% ]
iConstruction: (DJ McQuestion & Sons) 1 34,110.00 | $ 34,110.00 | $ 31,610.00 | $ - $ 31,610.00 92.67%
IMPROVEMENT FUND $ 246,610.00 | $ 124,227.00 | $§ 370,837.00|$% 366,708.86 | $§ 64052 $  367,349.38
| 'Construction Inspection: (Wessler Engineering) $ 116,000.00 $ 116,00000 ¢ 116,623.99 : § - $ 116,623.99 100.54%
Construction: (Atlas Excavating) $  1,958,300.00 $ 195830000} % 1,856,849.31 1% - $ 1,856,849.31 94.82%
| :Construction Retainage: (Huntington Bank) $ 101,450.69 $ 101,450.69
2014 CONSTRUCTION FUND $ 2,074,300.00 | $ - $ 2,074,300.00 | $§ 2,074,923.99 | § - $ 2,074,923.99
Chemical Feed Facilities for Phosphorus Removal o
Design: (Wessler Engineering) $ 76,000.00 $ 76,000.00 | $ 76,000.00 | $ - $ 76,000.00 100.00%
Permit: (Wesseler Engineering) $ 4,000.00 $ 4,000.00 1% 4,231.58 | § - $ 4,231.58 105.79%
| |Bid: (Wessler Engineering) $ 24,000.00 $ 24,000.00 1 % 24,000.00 | $ - $ 24,000.00 100.00%
| |Construction Inspection: (Wessler Engineering) $ 250,000.00 $ 250,000.00 | % 161,819.21 | § - $ 161,819.21 64.73%
Support Services: (Wastewater Solutions, Inc.) $ 47,400.00 1% 47,400.00 | $ 1,110.00 | § - $ 1,110.00 2.34%
SCADA System: (Wessler Engineering) $ 62,000.00 $ 62,00000 | $ 58,900.00 | $ - $ 58,900.00 95.00%
IMPROVEMENT FUND $ 463,400.00 | $ - $ 463,400.00 | $  326,060.79 ' $ - $ 326,060.79
| Construction: {Layne Heavy Civil, Inc) $ 753,090.00 | $§ 3225548 % 785345481 % 74566343 | $ - $ 745,663.43 94.95%
Construction Retainage: (Lafayette Bank & Trust) $ 39,682.05 $ 39,682.05
2014 CONSTRUCTION FUND $ 753,090.00 | $ 32,25548 |$ 78534548 | % 78534548 | § - $ 785,345.48
1CSO Relief Interceptor Sewer
VVVVVV |Preliminary Design Report: (Wessler Engineering) $ 52,400.00 $ 52,400.00 | $ 52,400.00 | $ - $ 52,400.00 100.00%
Temp Sewer Flow Montoring: (Wessler Engineering) $ 36,000.00 $ 36,000.00 { § 36,000.00 | $ - $ 36,000.00 100.00%
Design & GSC Coordination: (Wessler Engineering) $ 1,050,000.00 $ 1,050,000.00| % 1,050,000.00 | $ - $ 1,050,000.00 100.00%
| [Permit & Geotechnical: (Wessler Engineering) $ 55,000.00 $ 55,000.00(% 23,087.65 | § - $ 23,087.65 41.98%
| IMPROVEMENT FUND $ 1,193,400.00 | $ - $ 1,193,400.00 | $ 1,161,487.65 | $ - 1'$ 1,161,487.65
| |Bose McKinney & Evans 1% 80,000.00 | $ - 13 80,000.00 B
[O.W. Krohn & Associates i $ 21,000.00 | $ - 1% 21,000.00 ]
‘Construction Engineering: (Wessler Engineering) _ $  700,000.00 $ 700,000.00}% 6,463.75 | $ - 1$ 646375 0.92%
i 2016 CONSTRUCTION FUND $  700,000.00 [§ - |$ 700,000.00 | $  107,463.75 | § - '§ 10746375
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